
 
                                                                                                                  Council Agenda # _____  
                                                                                                         Meeting of November 22, 2005 
 
 
 
 
 

 
 
STAFF REPORT 

POLICE DEPARTMENT/CITY HALL PROJECT – NOVEMBER MONTHLY UPDATE  
   

 
Honorable Mayor and Council Members 
 
Summary
Staff provides an update on the Police Department/City Hall project to the City Council and 
community on a monthly basis. This report provides updated information such as recent 
construction activities, project schedule and budget.  Selected photos of the project are also 
included.  
 
Background  
On July 22, 2003 the City Council approved the plans and specifications for the Police 
Department/City Hall project and directed staff to issue them to the pre-qualified bidders.  The 
successful bidder was Thompson Pacific Construction, Inc. The project includes, but is not 
limited to, the seismic retrofit of City Hall, renovation of existing City Offices and remodel of 
portions of the building to accommodate the Police Department and the addition of 8,000 square 
feet to accommodate a new lobby, Permit Center and City Council Chamber.   
 
As of September 6, 2005 (day 667 of the project) construction was substantially complete and 
the facility is fully operational. The contractor has continued to work on punchlist items since the 
project was substantially complete.  
 
Discussion 
Recent project activities  

 Minor punchlist items completed 
 Work commenced for the installation of TV in the main lobby.  
 Community bulletin board installed near front entrance of main lobby. 

 
Upcoming project activities  

 Install City logo on front of building. 
 Install benches and trash container at front entry. 
 Complete landscape planting in Police parking lot (City staff). 
 Complete interior sign program (City staff). 
 Modify Police Motorcycle Shed (extend 2 feet). 
 Complete punch list items. 
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 Install rolling security gates for Police parking lot. 
 Install facility dedication plaque on column to the left of the main entrance (as one faces 

the building). 
 Install flag pole to the left of the main entrance in the lawn area (as one faces the 

building). 
 Add permanent signage identifying the Police Department “Off Hours” entrance to the 

right of the main entrance. 
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Miscellaneous issues  
Final Move
The final move of all city offices was completed as follows: 

• August 26 – City Manager, Human Resources & Community Development 
• September 6 – Finance 
• September 12 – Police 

 
A “Ribbon Cutting” was held on May 3, 2005 to formally open the lobby, Permit Center and 
City Council Chamber.  A formal celebration is scheduled prior to the Council meeting on 
December 13th.  A bronze plaque will be dedicated at this ceremony. 
 
Council Chamber Logo
Electronic samples of the City logo for the Council Chamber, one monochrome and one in color 
are being created for Council’s consideration. This logo will be placed behind and above the 
Council dais. 
 
Exterior City Logo
The City logo to be placed on the front exterior of the building has arrived. The logo was hung 
from the building and photographed to determine if it was the proper size. Based on the 
comments staff received the logo appears to be too small. In order to determine the proper size 
staff will be creating a cardboard mock up of a slightly larger size and hanging it from the 
building. Once it is in place staff will notify Council so that it can be inspected.   
 
Elected Officials Photos
Staff will be installing the individual photos of the current Mayor and Council Members, as well 
as the City Clerk’s and City Treasurer’s photo in the main lobby opposite the elevator. 
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Former Mayor Photos 
The photos of Belmont’s former Mayors will be installed on the second floor opposite the 
elevator.  These are the photos that were formerly hung in the fishbowl in the City Manager’s 
Office. Additional track light will be installed to highlight the photos. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Television in Lobby 
Per Council direction to install a television in the main lobby, staff is proceeding with the 
installation of a plasma screen. The cost to purchase and install a 50-inch screen is 
approximately $6,000.   
 
With the installation of the television the wood sculpture will be moved to the third floor lobby.  
  
Police Department Demolition and Landscaping
In the August project update staff recommended that the Police Department demolition and 
landscaping project (Phase III) be separated from the Police Department/City Hall Project.  This 
will entail creating a $150,000 (est.) project budget for the demolition, asbestos abatement, and 
backfilling of the basement and restoration of the Manor Building exterior into a new project 
account.  Any remaining funds from the Police Department/City Hall project will be transferred 
into the new project and be further augmented by additional funding from the General Facilities 
Fund, the Redevelopment Agency Capital Projects Fund or a combination of both.  This new 
project requires an amendment to the FY 2006 Budget and Council authorization prior to 
contract bid approval.  Staff will bring back a resolution as part of the Mid-Year Review for this 
purpose.  Lastly, the project will be coordinated with an existing budgeted project, Police Station 
Landscape Improvements - #8051 in the amount of $280,000, already authorized in the adopted 
FY 2006 Parks Capital Improvement budget.  This project includes the landscaping, sidewalks 
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and lighting improvements for the site.  The plans for the landscaping project have been 
reviewed and approved by the Parks and Recreation and Planning Commissions and the City 
Council. 
 
Future Project – Potential Solar Project
The City Manager and Finance Director are exploring the possibility of a project to install photo 
voltaic cells on the City Hall roof to generate a portion of the electricity needs for the facility.  
The project will also entail the insulating of the roof and re-roofing of the original portion of the 
building prior to the installation of the photo voltaic cells.  Additional information will be 
developed for this project. 
 
Thank You to Staff 
We would like to thank and acknowledge the staff members in all the departments impacted by 
the project. Each department was moved at least twice, a very disruptive process, but everyone 
still managed to conduct their regular business with little or no impact to the public. 
 
Also, a special thank you is due to the Parks and Public Works Crews and the Information 
Technology Department for their vital role in completing the project. Their assistance in every 
aspect of the work made the transition and move proceed very smoothly. 
 
Project schedule  
 
Below is the timeline as of this date.  
 
Some activity delays were attributable to design and/or documentation errors, so it is likely that 
some of the delays will be considered “concurrent” (offsetting - “their” fault and “our” fault). 
Contract Change Order #16 authorizes and extension of the contract schedule by 256 days. This 
extension was mutually agreed upon by the contractor and City.    
 
Milestone Original 

Schedule 
Revised Actual Comments 

Phase I:     
Demolition Jan. 9  Jan 9   
Foundations Feb. 13  Feb 13  
Shear Walls - Existing 
Building 
 

March 29  April 7  

Concrete Walls – Addition April 29  May 26  
Structural Steel June 23  Sept 16  
Roof on Addition August 4  Feb 24  
Complete Landscaping August 26 Apr 15  Phase I complete/not 

accepted 
Complete Site work Oct. 14 Apr 26   
Structural Glass August 20 April 6  Only very minor work to 

complete 
Phase I complete Oct. 14 Apr 27  Essentially done by then 
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Transition period Oct. 25  April 28 

-May 25 
Complete with move of CM 
& HR Offices 

Phase II:     
Demolition Nov 4  May 18  
Tenant Improvements Oct. – Dec. May –  

August 
August 26  

Phase II complete Dec. 23 August 
12 

Substantial  
Completion 
September 6 

Additional punch list items 
will continue to be 
completed in  

 
Fiscal Impact 
 
There is no fiscal impact to this report. 
 
The schedule below summarizes the project’s sources and uses of funds, including construction 
costs and contingency use to date: 
  

Sources 

Description Amount % 
Proceeds from Loans $1,000,000 10
Proceeds from RDA Bonds – 99A 2,230,360 22
Proceeds from RDA Bonds – 99B 2,038,870 20
Proceeds from Variable Rate Note – 99A 2,503,153 25
Transfers from General Fund 500,000 5
Transfers from Facilities Fund 460,000 5
Federal Grant 248,000 2
State Grant 133,000 1
One Time Contributions - ERAF  155,100 1
Settlements 50,000 1
Interest 688,617 7
 Total $10,007,100 100

 
 

Uses 

 Amount  

Description Construction Other Total % 
Contracts $7,085,000 $2,353,100 $9,438,100 94
Change Order Contingency    350,000 219,000 569,000 6

Total $7,435,000 $2,572,100 $10,007,100 100
Less:  Progress Payments   7,047,568 2,380,980 9,428,548 94
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          Change Orders 154,328 - 154,328 2

Subtotal 7,201,896 2,380,980 9,582,876 96
Balance Remaining on Contracts & 
Contingencies 233,104 191,120 424,224 4
Less:   Work Remaining 233,104 240,034 473,138 5

Project Balance  $- -$48,914 -$48,914 -
 
There are sufficient funds in the Redevelopment Agency’s Capital Projects fund to cover the 
estimated project deficit of $48,914.  In addition, staff anticipates that there will be some unspent 
construction contingency that would mitigate this deficit.  Once the project is closed, staff will 
prepare an adjustment to the project budget for consideration by Council at the FY 2006 Budget 
Mid-year Review. 
  
Budget/change orders
The construction contract with Thompson Pacific is for $7,085,000.  The project is currently 
with-in budget, excluding estimated work remaining to finish.  On November 1, 2005 the 22nd 
payment was made to Thompson Pacific for $69,536.  This signifies that we are at 95% of 
payments to the Contractor (and retain 10% of all due in an escrow account) 
 
As of November 1, 2005, twenty formal change orders have been issued, addressing ninety-two 
separately negotiated changes (including fifteen credits), for a total of $154,328. 
 
A summary of the change orders follows: 
 
Change Order #1- $6,190 

• Add steel casing for elevator hole. 
 
Change Order #2- $2,843 

• Add new rubber base, remove existing insulation and added demolition to locate PT 
cables. 

 
Change Order #3- $16,021 

• Added miscellaneous demolition items, rebar dowels, disposal of asbestos, structural 
steel supports and plumbing isolation valves. 

 
Change Order #4- $6,248 

• Add service to locate PT cables in thicken beam and raise four catch basins. 
• Delete and modify casework and PIV on fire water service piping. 

 
Change Order #5- $1,438 

• Add demolition, revise roof tie-in configuration and provide low-fume roofing asphalt. 
• Delete injection of epoxy at top of shotcrete walls. 

 



Council – November PD/CH Update 
  November 22, 2005 

Page 8 of 10
Change Order #6- $8,845 

• Provide temporary protection in dentist’s office. 
• Add bulletproof glass and package passer at PD dispatch window and handcuff bar in 

detention cells. 
• Remove and reinstall two VAV’s to accommodate steel installation. 
• Revise handrails and stringers in stair #4. 

 
Changer Order #7- $15,218 (credit) 

• Credit for services to provide review and inspection of shotcrete repairs. 
 
Change Order #8- $6,259 

• Revise door hardware, add metal deck supports, change signal and power layout in room 
245, add wheel chair guide. 

• Delete vertical channel in wood siding detail on new exterior columns. 
 
Change Order #9- $6,786 

• Add x-raying to relocate floor drains, modify security controls, change light fixture in 
room 350 and cost to redraw fire alarm system. 

 
Change Order # 10- $16,222 (credit) 

• Add demolition of exterior walls. 
• Credit for deletion of work in stairs wall demolition and glass removal and replacement. 

 
Change Order #11- $11,748 

• Add to remove and relocate rainwater leaders, repair exterior light circuits and additional 
lockers and wood “cubby” base units. 

• Credit for deletion of motorized projection screen. 
 
Change Order #12- $8,899 

• Add rebar dowels, remove insulation, relocate existing cable TV service feed and add 
conduit boxes and plywood backing in PD dispatch. 

 
Change Order #13- $21,342 

• Add flooring and rubber base and modify structural steel bracing in various locations. 
 
Change Order #14- $4,763 

• Add to revise lighting location, revise exhaust for toilet rooms, soffit to conceal steel, 
wall framing to conceal conduit, lengthen closet walls, install screws in lighting trim and 
provide power for control transformers for AC-1 and AC-2. 

 
Change Order #15- $32,440 

• Add to modify fire sprinkler design and complete installation. 
 
Change Order #16- $0 

• Addresses time extension of 256 consecutive days for contract completion. This change 
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is made without credit or charges to either party and closes all issues regarding and 
related to the time extensions.  

 
Change Order #17- $9,439 

• Add revisions for electrical and lighting work and modifications to elevator circuit 
breakers. 

 
Change Order #18- $16,566 

• Add for revisions to interior lighting plan, wall and register modifications in Council 
Chamber, conduit to flag pole and power for alarm signal for elevator smoke seals. 

• Add seismic bracing on VAV’s in essential services areas. 
• Credit for deletion of VAV #22.   

 
Change Order #19- $18,353 

• Add to raise cleanout and run condensate drain, modify site concrete work, remove and 
reroute roof drain, HVAC controls for AC-1 and AC-2, imported topsoil and interior 
painting for 3rd floor suites. 

• Credit to reuse existing topsoil in landscaping. 
 
Change Order #20- $7,588 

• Add to revise stair shop drawings, change window types, add light switch, add door 
hardware and reconfigure door swing. 

• Credit to reduce quantity of fabric panels in Council Chamber. 
 
Additional Costs 
It is apparent to staff that a number of critical work items were not included in the scope of the 
original construction documents.  Examples include painting of the interior walls of the City 
Manager’s, Human Resource’s, Finance and Community Development suites, installation of 
security gates for the Police parking lot (the wooden perimeter fence will not be installed), 
additional telephone and data lines for the City Manager’s office and Finance Department, a 
two-foot extension of the Police motorcycle shed and additional signage.  The cost of these items 
has been included in the project and the funds are available in the project contingency. 
 
Draws on Contingency 
A total of $350,000 was allocated for contract contingencies. Of this amount, only $154,328 has 
been released to date. An additional $195,672 is available for the project. 
 
Final cost estimates will be completed when the Contractor submits and the City agrees to any 
additional change orders. 
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Photos  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Public Contact 
Posting of Council agenda.   
 
Recommendation
It is recommended that Council accept the update provided in this report. 
 
Alternatives 
1. Provide alternative direction. 
2. Take no action. 
 
Attachments 
None. 
 
Respectfully submitted, 
 
 
 
_____________________    _____________________  
Karl Mittelstadt                                                        Jack R. Crist 
Project Manager                           Interim City Manager  
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